
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:58 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 973 Date: 18-Nov-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 532

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the Transversal
Indications on the Electro Slag Weld , & work on miscellaneous activities on the tower . They started at
7:35 AM.

Welding crews had to switch the main power supply on the diaphragm at 13 meters using Ringer 1
crane . They started at 7:45 AM. Crews were done at 8:30 AM.

After that , Rick , Elijah , Ma , Paul , & Reggie had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools , equipments , & set the heating blankets . They were done at 9:15 AM.

Rick had to work on the Transversal Indications on Joint Q. Face B between 9 & 13 meters . He had to
excavate the weld . He started at 9:20 AM. He was done at 12:00 PM.

After that , Rick had to mobilize his tools , equipments , reroute the air & gas line to excavate the
Transversal Indications on Joint K . Face A between 9 & 13 meters . Rick started to excavate at 2:20 PM.

Elijah had to work on the Transversal Indications on Joint M . Face A between 9 & 13 meters . Elijah
had to clean , grind , heat , & weld . He started at 9:20 AM.

Reggie had to work on the Transversal Indications on Joint J . Face A between 9 & 13 . Reggie had to
clean , grind , heat , & weld . He started at 9:30 AM. He was done at 11:30AM.

After that , Reggie had to excavate on the same Joint & Face above the 1st weld . He had to prepare
his tools , equipments, reroute the gas & air lines . He was done at 1:50 PM. He started to excavate the
Transversal Indications at 2:00 PM.

Ma had to work on Joint A. Face A between 3 & meters . Ma had to grind & clean the weld . He
started at 8:30 AM. He was done at 12:00 PM.

In the afternoon , He had to work on the Transversal Indications on Joint Q . Face B between 9 & 13
meters . Ma had to clean & grind the excavated area He started at 12:45 PM.

Paul had to work on the Transversal Indications on Joint K . Face A between 9 & 13 meters . He had to
clean , & grind the weld , He started at 10:20 AM.

In addition to that , Paul had to work on the heating blankets , monitor the heat , & work with all other
crews

Jose had to work with Rick on Joint Q . Face B , work with the other crews in all areas . , set & monitor
the heating blankets .
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Joe , Ed , Bernie , & Bonifacio were on the site . They had to work with the welders , VT , MT , & UT the
welds . Check Ed & Joe 's report for the welders detailed activities

Carlos & Jose P. had to work on miscellaneous activities on the tower . Crews had to work on house
keeping inside & outside the tower shafts ., build working platforms for the welders in the North tower shaft
& North cell . They started at 7:40 AM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

6.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

6.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

6.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM ELIJAH EVANSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0620562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

OTH DAVE AVILASOperator 0.00 0.00 0.00 0.00
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